COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/10/2005

ESTIMATE SUMMARY 17:55:53
CONTID: C14096 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14096-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 120 WORK DAYS
US 85:At Spring Cr(N/O Pierce) PERCENT TIME: 26.67 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: BR 0853-050
US 85:At Spring Cr (N/O Pierce)
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
NEATLINE STRUCTURES, INC. PAY PERIOD ENDING 08/10/2005 DATE TIME STARTED 06/21/2005
3211 SO. I-25 DATE LET 05/26/2005 DATE WORK BEGAN
P.O. BOX 666 DATE AWARDED 06/01/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/16/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303-688-2719 DATE NOTICE TO PROCEED 06/21/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,187,723.55 PARTICIPATING $ 90,059.00 $ 90,059.00
AWARD PROJECT AMT: $ 1,009,760.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.58% TOTAL EARNINGS 90,059.00 90,059.00
FUNDS AVAILABLE: $ 1,097,664.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 90,059.00 90,059.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,125.89 -1,125.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 88,933.11 88,933.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 88,933.11 88,933.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88,933.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00027 *REMOVAL OF RIPRAP 19.000 0.000
SY 0.000 0.00
19.30000 0.000 0.00
0010 202-00090 *REMOVAL OF DELINEATOR 15.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 4,958.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,425.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0025 202-00250 REMOVAL OF PAVEMENT MARKING 1,160.000 0.000
SF 0.000 0.00
2.30000 0.000 0.00
0030 202-01000 *REMOVAL OF FENCE 180.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0035 202-01130 REMOVAL OF GUARDRAIL TYPE 3 566.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0040 202-01300 REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,071.000 0.000
cY 5,091.000 35,637.00
7.00000 5,091.000 35,637.00
0050 203-01500 *BLADING 30.000 0.000
HOUR 4.000 380.00
95.00000 4.000 380.00
0055 203-01597 *POTHOLING 10.000 0.000
HOUR 0.000 0.00

127.00000 0.000 0.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT : BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 200.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0065 208-00020 SILT FENCE 400.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0075 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.000 0.00
4,000.00000 0.000 0.00
0085 212-00006 SEEDING (NATIVE) 4.000 0.000
ACRE 0.000 0.00
285.00000 0.000 0.00
0090 212-00047 SOIL PREPARATION (SPECIAL) 4.000 0.000
ACRE 0.000 0.00
2,600.00000 0.000 0.00
0095 213-00002 MULCHING (WEED FREE HAY) 4.900 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0100 213-00061 MULCH TACKIFIER 980.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0105 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 237.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0110 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
L S 0.000 0.00
10,500.00000 0.000 0.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,299.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0125 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 2,617.000 0.000
TON 0.000 0.00
46.00000 0.000 0.00
0130 506-00209 *RIPRAP (9 INCH) 2.700 0.000
cY 0.000 0.00
49.00000 0.000 0.00
0135 603-10120 *12 INCH CORRUGATED STEEL PIPE 50.000 0.000
LF 0.000 0.00
47.50000 0.000 0.00
0140 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 950.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0145 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,165.00000 0.000 0.00
0150 606-02005 END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,670.00000 0.000 0.00
0155 607-11525 *FENCE (PLASTIC) 2,340.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0160 609-60011 CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0165 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT : BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0175 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0180 617-03000 *DETOUR CULVERT PIPE 1.000 0.000
L S 0.250 7,425.00
29,700.00000 0.250 7,425.00
0185 621-00450 *DETOUR PAVEMENT 4,670.000 0.000
SY 0.000 0.00
15.50000 0.000 0.00
0190 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.260 3,250.00
12,500.00000 0.260 3,250.00
0195 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 15,000.00
60,000.00000 0.250 15,000.00
0200 627-00001 PAVEMENT MARKING PAINT 28.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0205 627-00005 EPOXY PAVEMENT MARKING 26.000 0.000
GAL 0.000 0.00
115.00000 0.000 0.00
0210 630-00000 *FLAGGING 2,000.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 15.000 1,155.00
77.00000 15.000 1,155.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000
DAY 0.000 0.00
400.00000 0.000 0.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0853-050 ESTIMATE NO: 0001 17:55:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80002 *FLASHING BEACON (SOLAR) 2.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 1.000 95.00
95.00000 1.000 95.00
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000
EACH 9.000 1,215.00
135.00000 9.000 1,215.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 30.000 0.000
DAY 16.000 3,520.00
220.00000 16.000 3,520.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 72.000 0.000
EACH 4.000 132.00
33.00000 4.000 132.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0260 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 9,340.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70021 F/A ON-THE-JOB TRAINEE 598.400 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 775,901.70 $ 68,559.00% 68,559.00

CAT NO0300 STRUCTURES B-17-DD

0295 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0300 206-00000 *STRUCTURE EXCAVATION 690.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0305 206-00100 *STRUCTURE BACKFILL (CLASS 1) 357.000 0.000
cy 0.000 0.00
19.25000 0.000 0.00
0310 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 245.000 0.000
cY 0.000 0.00
33.00000 0.000 0.00
0315 206-00520 *FILTER MATERIAL (CLASS B) 84.000 0.000
cy 0.000 0.00
27.00000 0.000 0.00
0320 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 85.000 0.000
TON 0.000 0.00
46.00000 0.000 0.00
0325 503-00024 DRILLED CAISSON (24 INCH) 438.000 0.000
LF 0.000 0.00

85.00000 0.000 0.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES B-17-DD

0330 503-00030 DRILLED CAISSON (30 INCH) 149.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0335 506-00209 *RIPRAP (9 INCH) 220.000 0.000
cY 0.000 0.00
49.00000 0.000 0.00
0340 515-00120 WATERPROOFING (MEMBRANE) 520.000 0.000
sy 0.000 0.00
9.60000 0.000 0.00
0345 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 86.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0350 601-03040 CONCRETE CLASS D (BRIDGE) 217.000 0.000
cy 0.000 0.00
345.00000 0.000 0.00
0355 602-00000 REINFORCING STEEL 5,650.000 0.000
1B 0.000 0.00
0.86000 0.000 0.00
0360 602-00020 REINFORCING STEEL (EPOXY COATED) 39,915.000 0.000
1B 0.000 0.00
0.89000 0.000 0.00
0365 606-11030 BRIDGE RAIL TYPE 10M 240.000 0.000
LF 0.000 0.00
112.00000 0.000 0.00
0370 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 3,535.000 0.000
INCHES)
SF 0.000 0.00
33.75000 0.000 0.00
CAT 0300 CURRENT AMT $ 390,321.85 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0375 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00
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PCN: 14096-BID ESTIMATE RUN 08/10/2005
PROJECT: BR 0853-050 ESTIMATE NO: 0001 17:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0380 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0385 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,500.00
750.00000 2.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 21,500.00$ 21,500.00

PROJECT TOTAL CURRENT AMT § 1,187,723.55 $ 90,059.00 3 90,059.00



